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January 29, 2019

Mr. Mark McAvoy, P.E.

Director of Public Works

Public Works Department/Engineering Division
320 West Newmark Avenue

Monterey Park, CA 91754

Subject: Final Report - Update of the Pavement Management Program

Dear Mark:

As part of the 2019 Update of the Pavement Management System for the City of Monterey Park, Bucknam
Infrastructure Group, Inc. is pleased to submit the Final Report for the City’s pavement network.

The information contained in this report was used to develop the recommended improvement program for
the pavement network. The report covers the following categories:

e Executive Summary (Section I)
e Pavement Management Program Development and Reporting (Section Il)

e Pavement Conditions For Each Segment in the Network (PCI Report — Section Ill)
The Pavement Condition Index report shows the present condition of each street in the
pavement network. In addition, the report shows the basic geometry of each street segment.

e Forecast Maintenance Reports (Section IV)

¢ Recommended Maintenance and Repair Strategies
The recommended maintenance and repair strategies were used to generate the
Forecasted Maintenance Report and were based on our 2018 inspections.
Additionally, we have assessed and incorporated unit cost and maintenance
application practices/types with our strategies.

BUCKNAM INFRASTRUCTURE GROUP, INC.

3548 Seagate Way, Suite 230 Cceanside, CA 92056
T. 760.216.6529 F. 760.216.6549
www.bucknam-inc.com



e Projected Projects based on M&R Strategies
The Forecasted Maintenance Report projects the street maintenance activities
required for the next five years, broken down to show maintenance levels for Arterials,
Collectors and Local streets. The report included in this section is broken down by
fiscal year.

Our thorough analysis of previous and current Monterey Park PMP strategies enabled our staff to make
proactive recommendations to the City’s pavement CIP. All comments received from the City have been
incorporated in the reports that follow. All of the City’s issues and needs that were brought to our attention
are included in the report. It has been a pleasure working with you and the City on updating your Pavement
Management Program. We look forward to the continued success of this project and future teamwork with
City staff.

Sincerely,
Bucknam Infrastructure Group, Inc.

4

Peter J. Bucknam
Project Manager
Infrastructure Management — GIS Services
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SECTION |
EXECUTIVE SUMMARY

2018 PAVEMENT MANAGEMENT PROGRAM

This report reflects the continued dedication and proactive management of the City’s Pavement
Management Program (PMP); the last major update to the City’s PMP was performed in 2015. As the City
of Monterey Park continues to show limited growth with its population, demographics, infrastructure and
maintenance needs, the street network has been running parallel as the system matures and capital street
projects widen streets. The City of Monterey Park developed its PMP in 2006 with the use of an
automated database program. Today, the City is currently using the Metropolitan Transportation
Commission software, StreetSaver, to manage the street network. This system is essential to the City in
that it assists Public Works staff in capturing funding for its arterial street system as well as cost-effectively
manages the local network through proactive maintenance and scheduling. Under this project, the City
has incorporated the development of a unique Pavement Management — GIS layer that will assist the City
in spatially analyzing pavement conditions and other attribute information that resides in the StreetSaver
database.

The Monterey Park PMP has been developed to assist City personnel by providing current data on the
City’s street network and to develop cost-effective maintenance strategies to maintain a desirable level
of pavement performance on a network scale, while optimizing the expenditure of limited fiscal resources.
The PMP efforts in 2018 consisted of analyzing the City’s previous PMP dataset for quality and usability.
City staff also provided key information pertaining to the ongoing maintenance that has occurred
throughout the City since 2015. In doing this, we were tasked to generate an updated Capital
Improvement Program report that identified recommendations and deficiencies in the current operating
and maintenance efforts put forth by the City.

For the 2018 project, our staff surveyed all arterial and collector routes to assist the City in complying with
Los Angeles County MTA (METRO) PMP requirements as well as surveyed all local streets and analyzed
historical maintenance operations.

Specifically, the program provides administrators and maintenance personnel with:

e The present condition status of the pavement network (arterial, collector, and local streets),
as a whole and of any grouping or individual component within the City;

e A ranked list of all streets, or segments of streets, by condition within the network;

e Rehabilitation/maintenance needs of each street segment by year;

e An optimized priority maintenance and rehabilitation program based on cost/benefit analysis
and various levels of funding;

e Optimum annual budget levels for pavement maintenance for the current and the following
five (5) years;

e Prediction of the future performance of the City’s pavement network and

BUCKNAM|INFRASTRUCTURE
|GROUP, INC
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each individual street section;
o Updated PMP data to assist the City with GASB 34 compliance; and

e Pavement condition data and analysis presented in ArcGIS that is compatible with City’s
existing GIS (GIS map provided within Section Il and shapefiles delivered to the City)

Pavement is a dynamic structure where deterioration is constantly occurring; thus the pavement
management system needs to be updated on a regular basis to reflect these changes in pavement
conditions, pavement maintenance histories, and maintenance strategies based upon budgetary
constraints. In our approach to develop the City’s forecasted maintenance recommendations we worked
with Monterey Park staff in identifying unit costs for all maintenance practices used on an annual basis.
Currently, based upon the City’s maintenance practices and their associated unit costs, the total
replacement value of the Monterey Park pavement network is $247.174.000. This value clearly indicates
that the City’s pavement network is the most valuable and essential asset to Monterey Park. The City’s
use of slurry seal, ARHM Overlay and R&R practices are typically applied at a five year, ten year and 25
year frequency respectively. These frequencies are typical but the City may see increases in deterioration
rates due to environmental, load and high average daily traffic (ADT) volumes. For example, high ADT
volumes along one of Monterey Park’s arterial streets will increase deterioration rates for a previously
applied AC Overlay compared to a small local street. These deterioration rates are monitored through
frequent inspections and functional class deterioration analysis within the City’s PMP database.

This report reflects our findings and recommendations for the PMP and the current state of the City’s
pavement network. Furthermore, we have recommended detailed funding and maintenance strategies
for the arterial/collector and residential networks for next five (5) years.

CITY’S PAVEMENT NETWORK

Within the Monterey Park pavement management
network there are approximately 46.4 section miles
of Arterial/Collector streets. The Arterial and
Collector network consists of approximately
10,147,172 SF of pavement which consists of 342
pavement sections. The Local network consists of
approx. 14,038,617 SF of pavement which consists Locals;
of 672 pavement sections totaling in 80.0 section T
miles. Combined, the entire network consists of

123.4 section miles of streets, 24,169,368 SF and « Arterial + Locals
989 total pavement sections.

Pavement Area (SF) by Street Classification

Arterial;
10,147,172;
42%

Figure 1

The City’s pavement network is broken down into manageable groups that have similar characteristics,
such as pavement street classification, surface type and logical segmentation. Pavement segments are
identified by their branch and section numbers. Pavement “branches” that have a common usage, such
as Garvey Ave, defines a “branch” within StreetSaver. Pavement “sections” are pavement segments
within the defined branch that have consistent pavement street classifications, construction/maintenance
histories and use. Representative inspection samples are then selected and visually surveyed to locate
distress data. This data is used to calculate the pavement sections Pavement

BUCKNAM|INFRASTRUCTURE
IGROUP, INC.
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Condition Index (PCl) which includes distress type, extent of the distress and its severity.

The PCI is a condition rating that ranges from 100 (a new pavement section or recently overlaid or
reconstructed) to 0 for a section that has structurally failed and deteriorated dramatically. Weighted
average PCl of a given area/zone = pavement section PCl * its own area divided by the total square footage
of the given area/zone. Table 2 summarizes the section conditions found within the City of Monterey
Park pavement network by street classification.

e The weighted average PCI for the City of Monterey Park Arterial / Collector network is 72.8
o The Arterial/Collector weighted PCl has increase by 0.6% since 2015

o The weighted average PClI for the City of Monterey Park Local network is 62.0
o The Local weighted PCl has increased by 5% since 2015

The weighted PCl value associated with the Arterial and Local routes shown through our survey analysis
is timely in that it is showing that a large amount of preventive, slurry seal, and overlay work will continue
to be needed over the next several years to proactively increase the PCI level to ultimately achieve a
“preventive maintenance” state (typically a weighted PCl of 65 or higher).

Mileage 2018 PC1 2015 PCI 2010 PCI 20086 PCI

Arterial | 464 10147172 : 728 . 724 68.0 . 443

0 g

Locals 707 | 14038617 . 620 | 531 57.0 : 597

i f

Citywide |  126.1 24,185,789

Table 1 —Past and Present PCI Results and Comparisons

Historical PClI Findings (2006 - 2018)

734 728 75.0
68.0 70.0
g4.6 66.5
610 65.0
a7
/ 620 &0.0
59.1
570 55.0
523
50.0
45.0
Sl
40.0
2006 PCI 2010 PCI 2015 PCI 2018 PCI
Arteria Locals Citywide

Figure 2 — Historical PCI Findings (2006-2019)
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CURRENT CITYWIDE CONDITIONS (ARTERIALS AND LOCALS)

The overall condition of the City’s pavement network is “Good” with a weighted average PCl of 66.5
based on the surface area of each segment. Comparing this result to the 2015 PMP findings, the overall
weighted PCl has increased by 3%. The distribution of the City’s overall pavement network is shown in
Section Il of this report (Condition Distribution).

For comparison, Bucknam performed pavement management studies for several other Los Angeles
County agencies and have included their weighted PCl values; El Segundo (64.5), Culver City (62.9), and
Compton (58.1).

Condition PCl Range Arterial Total % of Network
Excellent 26-100 17.2 129 30.1 23 9%
Very Good 71-85 9.0 129 219 17.4%
Good 56-70 10.2 223 325 25 8%
Fair 41-55 5.5 19.1 24.6 19.5%
Poor 26-40 39 113 15.2 12 1%
Very Poor 11-25 0.5 1.2 1.8 14%
Failed 0-10 0.0%

Table 2 — Condition Distribution by Mileage for All Streets

As shown above, a large majority of segments are evenly distributed through Excellent to Poor condition
categories. For a network in “preventive” condition status you would typically see Excellent and Very
Good section percentage totals at the 55 to 60% range. These findings indicate that the proper
rehabilitation maintenance needs to be performed on the pavement network in the near/immediate
future. The condition ranges shown above are defined by the Army Corps of Engineers.

With approximately 58% of the City’s pavement sections within a condition level of “Good to Poor”
(approximately 71.3 miles), a proactive overlay maintenance program needs to be implemented and
funded; this will improve the citywide weighted PCl to a higher network condition level while reducing
deferred maintenance costs in fiscal years 2018 and beyond.

Local conditions show that 79% of the pavement network require slurry seal or overlay maintenance; this
accounts for approximately 63.7 miles of streets. With the high amount of local sections needing
maintenance the City should proactively appropriate more funding to the Local street network in order to
increase the overall condition of the locals. The Local network has remained at low condition levels for
over eight years and will continue to be a major contributor to the high amount of deferred overlay
maintenance unless additional pavement funding is appropriated.

On a similar note, the Arterial network is showing higher condition levels compared to the Local network.
This is clear by looking at the number of arterial sections that fall within the Good to Poor condition
categories (approximately 17.3 miles of the 43.4 mi., which accounts for approx. only

BUCKNAM|INFF, ICTURE

INFRASTRU!
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39% of the arterial network compared to 58% of the local network.

Through our assessment of the City’s annual pavement maintenance budget allocation the lack of
necessary CIP funds will allow the City’s current citywide weighted PCl will decrease over the next five
years if additional funding is not appropriated.

Furthermore, as large overlay and rehabilitation projects are considered for funding, the City should also
consider using sub-grade R - Values, structural design, distress severities and extents as parameters for
determining whether a pavement section that lies within the Fair to Very Poor condition range should be
overlaid or reconstructed. PCl conditions reflect “surface” conditions; additional sub-surface data such as
coring data, R-Values and asphalt depths will provide City to with a better approach to the maintenance
that should be applied.

PCI Distribution (All Streets) by Section Mileage

Very Poor; 1.B; 1% _ —Failed; 0.,0; 0%
Poor; 15.2; 12%

Excellent; 30.1: 24%

Fair; 24.6; 20% _

Good: 32.5; 26%

1 Excellent = Very Good « Good = Fair s« Poor = Very Poor « Failed

Figure 3 — PCI Distribution by Section Mileage for All Streets

MAINTENANCE STRATEGY DEVELOPMENT

Based on the results of the condition survey and input from the City, pavement
maintenance/rehabilitation strategies were developed. At the outset, the City and Bucknam staff
identified a distribution of City maintenance funds that would be applied to the network over the next
five years. This was based upon the desire to prevent the decrease in street conditions and not allow an
increase in the maintenance backlog funds over the five-year program.
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Through our assessment and discussions with the City we were provided with the City’s annual street /
maintenance revenues which totaled over $2.5 Million/yr. With this approach, Bucknam has
recommended a “minimal level of service” which creates a major dividing line in determining between
preventive maintenance and major pavement rehabilitation. Generally within pavement management
programs, a PCl range between 55 to 70 determines the threshold of when preventive or major overlay
maintenance is activated. Based on the City’s weighted average PCl, condition distribution, maintenance
practices, our team has identified a PCI of “65” as the minimum level of service. This means that any
pavement section with a PCl greater than 65 will be recommended for preventive maintenance (i.e. slurry
seal). This recommendation is indicated in Table 6, Section Il.

Bucknam developed three multi-year Capital Improvement Programs for the City based on the pavement
records, yearly capital expenditures, available funding and the most recent 2018 inspections. These
recommendations and results are shown in Section Il of this report where, for example, we have
demonstrated what level of funding is necessary to improve the current weighted condition level of 66.5
to a level of 75 by FY 2024.

As shown in Figure 3, 41% of the City’s streets are in Excellent to Very Good condition. These sections will
be targeted for “preventive” maintenance within our Capital Improvement Program (CIP)
recommendations. The reasoning in doing this is to extend the life cycles of those “good” pavement
sections which accrues capital saving to aggressively rehabilitate those pavement sections that are below
the “minimal level of service”.

In order to achieve the most effective and optimum program for the City, certain strategies have been
selected and/or analyzed. Below is a listing of the maintenance activities utilized in strategy development.
Each activity is representative of the types of work that have been programmed as part of the long-term
maintenance requirements of the City’s street network.

BUCKNAM|INFRASTRUCTURE
G

OUP, INC.
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General Repairs-Stop Gap (Localized Maintenance*)

For this maintenance type, small localized surface treatments are utilized as “holding action” solutions
(stop gaps) to delay the need for pavement structural strengthening. They typically include activities
such as crack sealing, AC deep patching, AC skin patching, PCC slab replacement, grinding and leveling.

The City of Monterey Park may consider an Asphalt Zipper to apply proactive localized surface patch

repairs. In doing this, they prevent portions of pavement sections (high severity distress locations)
from deteriorating at a continuously fast rate.

High Density Mineral Bond (HDMB) - (Global Maintenance*); PCl range — 75 to 95

This alternative application should be applied to Local pavement sections that are within a PCl range
of 75 to 95; the benefit of applying HDMB is the extension of life it provides prior to having a slurry
seal applied. HDMB is comprised of a mixture of fine aggregates and UV-blocking polymers suspended
in a non-ionic asphalt emulsion. HDMB application life-cycles are averaging 7 to 8 years without
surface oxidation and are preventing 400% less cracking within a section during that timeframe.
HDMB can be applied on conventional and/or rubber asphalts, retains its aesthetics longer than Type
1 / Type 2 slurry and does not require the sweeping or removal of loose aggregate. It is applied
through specialized equipment that can uniformly disperse a thixotropic material along a retractable
spray bar; applications are guaranteed for five (5) years.

Slurry Seals (Global Maintenance*); PCl range — 60 to 85

Surface treatments applied to pavements with minimal surface distress to provide new wearing
surfaces and extend pavement life. Generally consists of a mixture of conventional or latex-modified
emulsified asphalt, well-graded fine aggregate, mineral filler and water placed over an existing AC
surface; Slurry seal application life-cycles are averaging 4 to 5 years. Type Il Slurry is recommended
for Local streets.

Cape Seals (Global Maintenance*); PCI range — 40 to 60
This is an application of a single layer of asphalt binder to a road surface immediately followed by a
single layer of cover aggregate (chips). The single layer chip seal is then followed with a slurry seal
application; Conventional cape seal application life-cycles are averaging 6 to 7 years. For sections that
have lower PCl’s in this range, leveling courses should be considered.

Overlays (Major Maintenance*); PCl range — 20 to 60

AC Overlay — Placement of a layer of hot-mixed asphalt concrete over the existing pavement surface
(may include pavement fabric). Grinding (milling) is performed prior to the overlay to reduce the total
height of asphalt and assure alignment with existing gutter lines. This also includes “dig-outs” and
crack sealing prior to the application of an overlay. This treatment provides a new wearing surface
and increased structural strength to the pavement section. A conventional overlay should be
designed for a ten-year life.

BUCKNAM|INFRASTRUCTURE
|GROUP, INC
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Asphalt Rubber Hot-Mix Overlay - The ASTM definition is: Asphalt-Rubber is a blend of asphalt cement,
reclaimed tire rubber and certain additives in which the rubber component is at least 15% by weight
of the total blend and has reacted in the hot asphalt cement sufficiently to cause swelling of the rubber
particles. Specifically, using crumb rubber modified binders in pavement application benefit local
agencies in that cities find:

e Pavement resists cracking by being more flexible;

e Cost savings come from a longer life cycle (from Bucknam’s experience typically 20% longer),
decreased maintenance and the use of less material

e Improvement in skid resistance;

e Decreased noise; and

e |t provides long-lasting color contrast for marking and striping

e Life cycles are averaging 8 to 12 years

Reconstruction (Major Maintenance*); PCl range — 0 to 20
Removal of the existing pavement section to a prescribed depth followed by the placement of a
conventional flexible pavement section using a structural AC Hot Mix or AR Hot Mix or a full depth
asphalt. Each classification of road has a typical design cross-section upon anticipation traffic loading.
By performing a reconstruction the sections PCl resets at 100 and restarts the life-cycle deterioration
of the section.

*Localized, Global and Major maintenance activities are default terms used within the StreetSaver
pavement software. Specific pavement repair applications are placed within each maintenance
activity in order to develop multi-year maintenance forecast recommendations.

BUCKNAM|INFRASTRUCTURE
G
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ANNUAL BUDGET PROJECTIONS
The budgeting process was approached with the following in mind; generate three unique work programs
for the next five (5) years based upon actual road pavement conditions in order to:

1. Demonstrate how an annual $2.5 Million/yr Street Bond budget performs against the 2018
conditions;

2. A “Increase PCl to 75” budget was generated for the City to demonstrate what level of annual
Public Works maintenance and rehabilitation CIP funding is necessary to increase the citywide
weighted PCl to 75 by FY 2024.

Based on current and future pavement maintenance needs, three annual work programs have been
prepared and summarized below. Table 3 demonstrates the how today’s conditions react to the City’s
annual pavement funding budget ($2.5 Million/yr). Table 4 demonstrates a $4.9 million/yr that is
necessary to increase the City’s PCl to 75 by FY 2024. The revenues shown below account for the cost of
pavement preventive maintenance and rehabilitation, a 30% contingency applied to unit costs and 3%
annual inflation.

Plan Year PCl Before PCl After Slurry f Cape Owerlay / Recon Total 5

2019-20 6.5 B8.1 %289,150 £2,194,779 52,483,929
2020-21 g6.9 89.0 552,594 52,386,347 £2,438,041
2021-22 B7.4 B69.6 551,962 %£2,439,541 %2,491,503
2022-23 8.2 89.9 577,324 52,404 206 £2,481,530
2023-24 68.9 706 77,350 %2,403,695 52,481,045

$548,380

. $11,828,568
Table 3 — Citywide Projection Utilizing $2.5 Million / Yr Budget

$12,376,048

Plan Year PCl Before PCl After Slurry f Cape Owerlay / Recon Total &

2019-20 66.5 69.1 5294 193 54,592 006 54 886,199
2020-21 B7.6 70.2 547 849 %4, 894,083 4941932
2021-22 69.1 721 110,428 %4 513,919 54 924 347
2022-23 70.8 733 547 161 %4 817,953 54 BR5,114
2023-24 720 749 519,305 %4, 826,468 %4 B45 773

$518,936

$23,944,429 |

24,463,365

Table 4 — Necessary Funding to Increase Citywide PCI to 75

Additional detail and breakdown of budget projections are demonstrated in Section IV of this report.
All work program budgets generated are presented in terms of current 2018 dollars. All repair activities
were based on distresses observed at the time of the field survey. These are recommendations and are
to be used as “the best case scenario” for improving the City of Monterey Park street network.

BUCKNAM|INFRASTRUCTURE
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QUALITY CONTROL EFFORTS

As indicated in our scope of work, Bucknam performed numerous quality control checks in the field during
survey efforts as well as specific site investigations requested by the City. Field check efforts were
performed at the end of each week of survey. The City did not have a previous electronic copy of the
previous PMP database; Bucknam developed the new StreetSaver database through the use of the City’s
previous 2015 MicroPAVER database and hardcopy reports. During in-house and field operations, we
came across a minor amount of issues with the hard copy reports. These included public v. private streets
designations, missing streets, incorrect pavement section widths, lengths and true areas; these were
corrected through our field inspections.

Working with the City’s project manager, we identified several private streets that needed to be removed
from the Monterey Park PMP database; additionally, through our internal quality control efforts, we
believe we have found all the necessary publicly owned streets that needed to be reported on under this
project.

Utilizing the City’s centerline GIS data provided solutions to segment length issues and total section area
measurements.
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FINDINGS AND RECOMMENDATIONS

Arterials

The actual workload requirements identified indicate that the Arterial street network is currently in “Very
Good” condition. To maintain this condition, it is critical that preventive maintenance and overlay
activities are funded at the levels identified in Table 3 to maintain a Very Good network weighted average
PCl value.

Our arterial/collector findings for conditional data and recommendations for revenue expenditures are
shown below:

e The Arterial/Collector network has a weighted PCl of 72.8;

e Currently, 32% of the arterial network (approx. 15.0 miles) qualify for overlay/reconstruction
maintenance; 28% (approx. 13.2 miles) qualify for slurry seal preventive maintenance;

o Develop a proactive fiscal and planned approach to identify future arterial overlay projects based
on the deterioration modeling within StreetSaver;

e Appropriate the necessary arterial CIP revenues at the levels shown within the Section IV
Forecasted Maintenance Report for a minimum of five years to generate the results identified
within this report.

e Reassess/re-evaluate the arterial rehabilitation budget program every two years to improve on
CIP forecasts for 2018-19 and beyond to ensure the results shown in Table 3;

e Perform pavement inspections on the arterial network every two years in order to proactively
track pavement deterioration rates and to improve upon the planning modes shown within this
report.

e Demonstrated budget shown in Table 3 is ample improve upon the Arterial weighted PCl of 72.4
after five years, however, the citywide deferred backlog increases from a level of $10.6 million to
$33.4 million after five years;

o Thisis an indication that additional arterial overlay/rehabilitation funding is necessary to
reduce the amount of deferred CIP projects on the network;

e Bucknam recommends that the City proactively budget pavement maintenance at the levels
shown in Table 4 in order to improve upon the conditions found today

BUCKNAM|INFRASTRUCTURE
G

OUP, INC.
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Locals

The actual workload requirements identified indicate that the Local street network is currently in “Good”
condition. To proactively increase this condition, it is critical that preventive maintenance and overlay
activities are funded at the levels identified in Table 4 to obtain a Very Good network weighted average
PCl value.

Our Local findings for conditional data and recommendations for revenue expenditures are shown below:
e The Local network has a weighted PCl of 62.0;

e Currently, 53% of the local network (approx. 42.6 miles) qualify for overlay/reconstruction
maintenance; 29% (approx. 22.9 miles) qualify for slurry seal preventive maintenance;

e Follow the proactive Local preventive/overlay fiscal plan approach shown in the Section IV
reporting;

e Reassess/re-evaluate the Local rehabilitation budget program every two years to improve on
budget forecasts for 2018-19 and beyond to ensure the results shown in Table 4;

e Perform pavement inspections on the Local network every three years to build a solid planning
model within StreetSaver to track PCl deterioration (1/3 of the City each year);

e Demonstrated budget shown in Table 3 is ample to improve upon the Local weighted PCI;
however, the citywide deferred backlog increases from a level of $10.6 million to $33.4 million
after five years;

o This is an indication that additional local overlay/rehabilitation funding is necessary to
reduce the amount of deferred CIP projects on the network;

e Additional overlay/rehabilitation funding should focus on pavement sections within the PCI range
of Good to Poor (PCI 70 to 26).

BUCKNAM|INFRASTRUCTURE
G
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SECTION I
PAVEMENT MANAGEMENT PROGRAM - CAPITAL IMPROVEMENT PROGRAM

Bucknam performed the following services in accordance with the scope of services that was contracted
with the City of Monterey Park. As a quick overview, the following tasks were performed to complete the
work over the past several months:

2018 Pavement Management Work Efforts:
Task 1: Project Kickoff-Data Management

Task 2: Update of Maintenance Activities

Task 3: Pavement Condition Survey (approx. 126.1 miles)
Task 4: Budgetary Analysis and Capital Improvement Reports
Task 5: Executive Summary and Final CIP Reports

Task 6: Mapping of the Pavement Network

Pavement Management Update 2018

As a part of the 2018 update of the pavement management program, a major element of work was to
complete a comprehensive assessment of the existing street network and PMP data within the City. This
included assessing the City’s existing 2006, 2010 and 2015 PMP reports, GIS centerline, street naming
conventions and work history information. From there, Bucknam worked with the City to confirm public
and private street listings which set the foundation for accurate CIP reporting. All data was then updated
into the City’s current StreetSaver database.

Work history information was provided by the City in the form of institutional knowledge, maps and Excel
documents. This information was entered into the proper pavement segments that match the limits of
those projects. From there, CIP pavement recommendations were performed (discussed and
demonstrated below) where the pavement maintenance information the City provided (PMP material
practices, unit costs, and capital budgets) were used to generate recommendations through the
StreetSaver system.

Table 6 demonstrates PCl ranges identified within StreetSaver. Once a pavement inspection is complete,
a PClis calculated for each pavement section. Each PCl calculated falls within a defined PCl range category
(Very Good, Poor, etc.). Furthermore, a weighted PCl was calculated for the each functional class within
the network (arterials, locals, alleys).

The PCl is a condition rating that ranges from 100 (a new pavement section or recently overlaid or
reconstructed) to O for a section that has structurally failed and deteriorated dramatically. Weighted
average PCl of a given area/zone = pavement section PCl multiplied by its own area divided by the total
square footage of the given area/zone. This information can also be represented through StreetSaver to
show how much square footage or percentage of area falls within a PCl range category.

BUCKNAM|INFRASTRUCTURE
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PClI RANGE CONDITION

86-100 Excellent

71-85 Very Good

56-70 Good (Monterey Park Network 2018 = 66.5)
41-55 Fair

26-40 Poor

11-25 Very Poor

0-10 Failed

Table 5 - PCI Range
(Additionally, see page 26 for detailed description of PCl ranges)

These condition ranges are defined by the Army Corps of Engineers and defaulted within the StreetSaver
software. The summary of all roads condition data and their representative PCl's can been seen in the
Pavement Condition Report in Section IIl.
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STRATEGY ASSIGNMENT TABLE

Once the appropriate activities from the above listings were selected by the City, a Maintenance Strategy
Table was defined within the system that allocated the appropriate actions to the specific repair needs of
the street. In defining the maintenance strategy list, emphasis was placed on defining pavement condition
thresholds and using the PCI for the specific maintenance activities within these categories.

Strategy Assignment Table

All Streets

PCl Range Description Unit Cost
- 20-100 . Preventative, Stop Gap, Patching Varies by Activity
Varies by Activity
60-85 Type Il Slurry {Locals) 50.19/SF
60-85 Type 1l Slurry (Arterials) 50.38/5F
Minimal Level of Service [65)
40-70 Cape Seal (Locals) 50.50/SF
20-70 2" AC Grind & Overlay (Local) 51.55/SF
20-70 2" ARHM Overlay (Arterial) 51.73/5F
0-20 AC Recon 4" [ 6" CAB 57.90/SF
0-20 PCC Recon 512.00/SF

30% Contingency included within All Unit Costs
Table 6 - Strategy Assignment Table

The Strategy Assignments List, shown in Table 6 was developed to identify the most critical segments in
each of the work programs (Arterial, Collector and Local). Segment priorities were established by
determining the range of PCl's requiring first attention based on the relative value of each segment’s PCl,
thus maximizing the annual maintenance budget. Also, distress quantity, area extent, type (load / climate)
and distress severity levels were critical elements in the decision process for recommending maintenance.
The assignment table is used as a guide within StreetSaver to recommend maintenance, however, further
assessment by City staff and/or outside parties can override maintenance recommendations. This can be
done by reviewing and assessing distress extents and their weighted percentages.

Once the strategy assignments were set within the system, budgets and work assignments were
generated for each work program on an annual basis. Using pavement deterioration curves for each type
of pavement surface and class of road, both current year and future years work requirements for each
pavement segment within the City were determined. In forecasting the maintenance requirements in
future years, the current PCl value is reduced annually for each pavement segment based on the
StreetSaver deterioration curves within the City’s database.

BUCKNAM|INFRASTRUCTURE
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Likewise, maintenance activities performed in a given year increase the PCl value as they are applied to
the segment. The overall program is dynamic in that each strategy consists of a cyclic series of actions
that simulates the pavement anticipated life cycle.

Standard PC
rating scale

5.20for
slurry here

100

Excellent

- [ BN
Ta 51 far
_ Good rehab
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Significant Drop
40 P In%undllﬂnn Wil Cost
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1 3 5 7 Time 16 19 22 325 28
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Figure 4 — Sample Pavement Life Cycle / Deterioration Rate
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MULTI-YEAR ANNUAL WORK PROGRAM PROJECTIONS

The goal of these projections is to assist City policy makers in utilizing the recommendations of the
StreetSaver system. By using the City of Monterey Park’s current budgets and maintenance practices the
system will develop “section unique” improvements and strategies. Each segment will be tied to a specific
fiscal year. As shown in the following pages, we have assessed the budgets that have been projected to
meet the maintenance and rehabilitations needed to maximize the City’s return on investment. The
budget forecasting goal for the City network focused on:

% Establishing a proactive multi-year Maintenance & Rehabilitation Program;
< Developing a preventive maintenance program; and
% Selecting the most cost-effective repairs based on City strategies

STREET BOND $2,500,000/YR BUDGET — This budget was generated for the City to demonstrate how the
City’s 5-Year Roadway Infrastructure funding allocation performs against the current citywide conditions.
The City’s annual potential/planned budget is funded through the following sources:

e Gas Tax

e SB1

e Measure R

e Measure M (Potential reimbursement revenue to payback Street Bonds)

e General Fund

e Proposition C

e Surface Transportation Program-Local (STPL)

INCREASE PCI TO 75 BUDGET — A “Increase PCl to 75” budget was generated for the City to demonstrate
what level of annual Public Works maintenance and rehabilitation CIP funding is necessary to increase the
citywide weighted PCl to 75 by FY 2024.

*All multi-year budget projections include a 3% inflation rate for the term of the budget forecast.
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ARTERIAL-COLLECTOR / LOCAL
BUDGET PROJECTIONS

The annual projected revenues shown below only account for the cost of pavement maintenance and
rehabilitation activities. A 30% contingency was applied to the pavement costs. Additional soft costs not
included within the cost of pavement maintenance include:

o Right-of-way, curb & gutter, ADA ramp improvements;
o Utility improvements;

o Design, construction management, inspection, testing;
o Treeremovals;
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STREET BOND $2.5 MILLION /YR BUDGET — The City is currently considering issuing a potential “Street
Bond” of $2.5 Million/yr to address the large amount of needed overlay CIP funding. The first key step in
developing a proactive PMP is to model the City’s existing conditions against this proposed annual budget.
In doing this, PCl performance, deferred maintenance and pavement application uses are able to
benchmarked and demonstrated in a positive or negative result. Bucknam utilized the City’s $2.5
million/yr budget to establish a benchmark scenario for pavement funding; the City provided Bucknam
with current 2018 unit costs for pavement maintenance applications currently being used by the City.
Comparing the 2018 unit costs to the 2015 costs we found an approximate 35% reduction in total costs
(i.e. slurry seal, overlay, etc.). This made a positive impact to the network by allowing more pavement
sections to be recommended for work compared to the 2015 analysis. Additionally, our model focused
30% of the available funding to Arterials and 70% to Locals.

$2.5 MILLION/YR BUDGET PROGRAM (STREET BOND MODEL)

This budget program incorporates pavement sections that have a functional class of Arterial (A, C) and
Local (L.

Plan Year PCl Before PCl After Slurry f Cape Owerlay / Recon Total 5

2019-20 6.5 B8.1 %289,150 £2,194,779 52,483,929
2020-21 g6.9 89.0 552,594 52,386,347 £2,438,041
2021-22 B7.4 B69.6 551,962 %£2,439,541 %2,491,503
2022-23 8.2 89.9 577,324 52,404 206 £2,481,530
2023-24 68.9 706 77,350 %2,403,695 52,481,045

5548, 380 511,828,568 512,376,048
Table 7 — Citywide Projection Utilizing $2.5 Million/Yr Budget

By modeling the existing pavement conditions against $2.5 Million/yr funding, we have found that one
positive and one negative result occurs over the five year CIP. (See Figure 5 below). First, the weighted
PCI for the entire network increases from a level of 66.5 to a level of 70.6 over the five year CIP.

DEFERRED MAINTENANCE

Delaying repairs on streets where pavement condition indicates a need creates deferred
maintenance. Deferred maintenance includes pavement maintenance / rehabilitation that
is needed across the entire network, but cannot be performed due to the lack of available
funding and is pushed to the next budget cycle. The actual repairs that are being deferred
are often referred to as a “backlog”.

As maintenance is deferred, the opportunity to apply life extending preventive pavement
applications is lost and the ultimate cost of rehabilitation multiples.

BUCKNAM|INFRASTRUCTURE
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Secondly, the resulting deferred maintenance backlog increases from $10.6 million to $33.4 million after
the five years program which indicates that an annual $2.5 Million pavement budget is not ample enough
to decrease the high amount of deferred rehabilitation maintenance on the pavement network.

Limited funding equals deferred projects which does not allow necessary overlay projects to be completed
on the arterial, collector, and local networks; if the City continues to fund rehabilitation maintenance at
these levels, high deferred maintenance costs will create a stagnation in the network PCl where it will
remain at a level within the low-70’s for numerous years.

Currently, within the calculated citywide deferred maintenance 7% of the costs are for slurry, cape and
stop gap maintenance and 92% for grind/overlay and reconstruction.

As shown, this projection model does increase PCl but does not meet the initial goal of maintaining or
decreasing the City’s deferred maintenance/rehabilitation. In order for these scenarios to produce these
results proactive continuous funding is necessary; on an annual basis, the City should monitor the
management of overlay deferred maintenance. The potential delay in projects and the resulting buildup
of more overlay work in the five-year time frame is not a debt that City will want to accept.

Through Bucknam’s analysis of the previous pavement database, work history dates and our experience
with AC Overlay deterioration rates, it is important to point out that pavement sections that were overlaid
in the early part of the mid-2000’s (FY’s 2005-2007) will need proper overlay maintenance approximately
around fiscal year 2019-20 and beyond.

Citywide 5-Yr CIP Projection ($2.5 Million/yr Budget)
710

52,500,000

70.0 52,490,000

52,480,000
£9.0

68.1
68.0
670 565
66.0
65.0
4.0

2019-20 2020-21 2021-22 20232-23 2023-24

$2,470,000
$2,460,000
$2,450,000
$2,440,000
$2,430,000

52,420,000

52,410,000

BN FCIBefore B PCIAfter  e———Totals

Figure 5 — Resulting Network PCI ($2.5 Million/yr Budget)
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The resulting “decrease of the weighted PCI” shown above for the entire network demonstrates how
applying inadequate capital funds to specific areas of the network allows the City’'s pavement to
deteriorate at a rate that is not conducive to a successful PMP. Additionally, even with the limited budget,
the City should continue to implement localized maintenance (i.e. alternative High Density Mineral Bond
(HDMB) applications, Asphalt Zipper deep patching, leveling courses, crack sealing, etc.) prior to any major
slurry seal and/or overlay maintenance. By performing stop gap measures to individual pavement
sections prior to conventional slurry and overlay applications the overall performance of the sections
condition sustain itself longer than if no stop gap maintenance was performed.
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INCREASE PCI TO 75 PROGRAM (FIVE YEAR MODEL)

With the City striving to show proactive rehabilitation across all qualifying pavements, the $4.9 Million
budget program was applied to current conditions to show the potential return on investment.

Again, we used the “$2.5 Million/yr” 5-yr PMP model (shown above) as a cornerstone for our modeling
within the “Street Bond Increase PCI” program. Building upon the short falls of the previous reporting
model we increased the amount of funding available for overlay/rehabilitation efforts and focused our
recommendations within geographic zones/neighborhoods.

The “Street Bond” program incorporates pavement sections that have a functional class of Arterial (A, C)
and Local (L).

Plan Year PCl Before PCl After Slurry f Cape Owerlay / Recon Total 5

2019-20 B6.5 69.1 5294 193 54,592 006 54 BB6,199
2020-21 B7.6 70.2 547 849 %4 594,083 4941932
2021-22 69.1 721 $110,428 54,813,919 54,924 347
2022-235 70.8 733 547 161 %4 817,953 S4 BR5 114

2023-24 720 74.9 519,305 _ 54,826,468 54,845,773

$23,944,429 | $24,463,365

Table 8 — Necessary Funding to Increase PCI to 75

Referring to Table 8, it is noted that the weighted PCI increases proactively through the five-year
projection (66.5 to 74.9). Additionally, the annual deferred maintenance total increase from $8.1 million
to $21.8 million at the end of the five-years. If the City utilizes an average annual budget of $4,893,000/yr
for slurry, overlay, and reconstruction maintenance as shown above, the City will be able to “increase”
the current conditions and will continue to see a sustaining of deferred maintenance (mostly overlay
maintenance) by fiscal year 2025.

We recommend that a stronger focus be placed on the Local network improvements due to the fact that
the Local network is larger in total square footage (3,891,445 SF larger) and has a lower weighted PCl than
the arterials. We still recommend consistent maintenance to the arterial network, i.e. localized patching,
ARHM through the use of awarded SB 1. Proposition C and Measure R funds. But again, with the Local
network showing a higher degree of negative results, a new focus for neighborhood area maintenance
and proactive overlays should be considered.

BUCKNAM|INFRASTRUCTURE
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Citywide 5-Yr CIP Projection ($4.9 Million/yr Budget)

76.0 749 54,960,000
740 54,940,000
54,920,000

720
0.2 54,900,000
70.0 69.1 69.1 54,880,000
68.0 67.6 54,860,000

66.5

54,840,000

66.0
34,820,000
oo 54,800,000
62.0 54,780,000

2019-20 2020-21 2021-22 20232-23 2023-24

PO Before s PCIAfIEr  —e=Totals

Figure 6 — Resulting Network PCI (Increase PCl to 75 Budget)

The City should consider establishing a Local slurry/cape seal maintenance “neighborhood” strategy for
several reasons. First, preventive maintenance applications applied five plus (5+) years after
rehabilitation, like those mentioned above, will help to sustain high levels of condition while reducing
annual expenditures. Secondly, with a citywide maintenance neighborhood methodology established,
four beneficial impacts occur:

1) Planned / Maintenance areas are addressed through a multi-yr maintenance cycle which
creates a dedicated project schedule for City staff and constituent inquiries;

2) Deferred overlay maintenance can be addressed in a more effective manner due to accrued
savings of revenues (reduced construction logistical costs, volume-based costs, etc.)

3) A preventive maintenance strategy is more cost-effective in a long-term PMP rather than
implementing a maintenance approach that addresses only the “worst-first” streets.

4) All maintenance alternatives are available due to the increased funding and focused
maintenance per year.

The Local maintenance model that has been developed under the “Street Bond” budget can be used as a
benchmark to monitor the City’s annual budget allocations as the network continues to mature and age;
the proper amount of funding for overlay maintenance needs to be the City’s highest priority.

Again, it is recommended that the City continue to monitor the deterioration rates for the applications of
Grind & Overlay, Cape Seal and Type Il slurry seal to ensure the City is generating the greatest return-on-
investment and extend life-cycles; this should be done through frequent inspections and deterioration
studies.
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PAVEMENT MANAGEMENT PROGRAM REPORTS

In addition to the annual budget scenario, this report contains a comprehensive and complementary
assemblage of pavement management reports ranging from summary reports to annual maintenance and
rehabilitation schedules (Forecasted Maintenance Report, Section 1V). Collectively as well as individually,
the reports represent reasonable projections of pavement maintenance needs and performance based
on visual condition assessments, unit cost estimates, and pavement deterioration models.

It is important to note that pavement segment dimensions and surface area (recorded during 2006, 2010,
2015 and 2018 inspections), along with the action and repair costs, as presented within the reports are
accurate within tolerable limits. This is noteworthy due to the "implied" accuracy of reporting length and
width to the nearest foot, surface area to the nearest square foot, and action and repair unit costs and
project estimates to the nearest penny and dollar, respectively.

NEXT STEPS

As with any infrastructure management software program, time investments need to be made by key
Public Works staff to maintain the integrity of the data as well as the accuracy. Bucknam can perform
training sessions in the use of the StreetSaver system and demonstrate how to generate standard
maintenance reports to assist City staff in developing yearly budgets, project level analysis, and CIP
projections. This will be key to future staff management of the pavement program and reporting. City
personnel need to maintain their commitment to the preventive maintenance system, while working
toward reducing the City's present backlog of rehabilitation projects.

In order to ensure that report outputs are accurate and credible, it is essential that the integrity of all data
files be maintained. This will require performing all necessary updates when changes are made to
scheduling scenarios, unit cost information, historical data, etc. In addition, the entire pavement network
will have to be re-inventoried at regular intervals. This typically includes surveying arterial and collectors
every two years and Locals every three. One recommendation the City may consider to keep the program
“managed” is:

e Survey arterials every two years; and
e Survey Locals every three years

This will not only allow work to be scheduled based on the most current condition data available, but will
provide City personnel with a means to monitor actual rates of pavement deterioration so appropriate
modifications can be made to the system curves. To be compliant with the METRO requirements, the City
must generate a triennial Arterial and Collector network pavement management report indicating
condition ratings.

Bucknam will be supporting the City with staff level support to assist in the continuous updates with the
StreetSaver system. This will include work history updates, generating reports from the system, unit cost
updates, and future inspections.

BUCKNAM|INFRASTRUCTURE
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CONDITION DISTRIBUTION REPORT

This report graphically depicts the distribution of the pavement condition throughout the street network

by area.

The condition scheme ranges from “Excellent” to “Failed”; with a “Excellent” condition corresponding to
a pavement at the beginning of its life cycle, and a “Failed” condition representing a badly deteriorated
pavement with virtually no remaining life.

The table below shows the general description for each pavement condition:

Condition Description — PCl Range — Description

Condition Description PCl Range Description
Excellent 86-100  iMinor to low distress, no significant distress
T 1.85 Low E_.:—:‘_verit',r d_i5tr955t_25_with expecti_cm of utility EEtChEE in good
condition or slight hairline cracks; minor weathering found
Slight to moderately weathered, low to moderate distress
Good 56-70 L . . -
severities, utility patching commonly found; moderate distress
e 4155 Severly weathered or moderate levels of distress, generally
limited to utility patching and climate related distress
26-40 Moderate to high distresses including load related types such as
alligator cracking, greater distress extents
1195 Severly distresses, large quanities of distortion or alligator
cracking
0-10 Failure of the pavement, distress has surpassed tolerable

rehabilitation limits

2018 City of Monterey Park weighted average PCl is 66.5.
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CALCULATION OF PCI

In order to calculate a Pavement Condition Index (PCl) value within StreetSaver, specific street section
data needs to be inputted into StreetSaver to define the survey limits, asphalt types, pavement age and
metrics. Pavement “sections” are pavement segments within the defined branch that have consistent
pavement street classifications, construction/maintenance histories and use. Representative inspection
samples are then selected and visually surveyed to locate distress data. This data is used to calculate the
pavement sections Pavement Condition Index (PCI) which includes distress type, extent of the distress
and its severity.

The PCl is a condition rating that ranges from 100 (pavement section that is in perfect condition) to O for
a section that has structurally failed and deteriorated dramatically. The PCl is calculated from three major
data entries from our inspectors:

1. Distress Type (one of 20 AC or 19 PCC types); these include alligator cracking, bleeding, block
cracking, corrugations, depressions, long/trans cracking, patch/utility cut, potholes, rutting,
weathering, raveling, etc.

2. Distress Quantity (the square footage, length or count of a specific distress)

3. Distress Severity (the level of severity determined for each distress found; low, medium or
high)

Current Inspection | View All Inspections
f 1| ABERDE =N HIDDEN GLEN DR
" Secton 10, NN | 0 oo 0

ABERDEEM CT - ABERDE

Special? []
WEEI!E{]'IE - 100 3300 Mo Distresses?

< Type
1- Al Cracking

3 4-Long & Trans. Cracking M - Medium
P v

- Aligator Cracking

. Bllock Cracking

- Digtoutions

-Laong. & Trans. Cracking
- Pabch & UGl Cut Pstch

- Butting/Dapression

T O Dl Py —

Figure 7 — PCI Calculation Worksheet
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PCI Distribution (Arterial Streets) by Section Mileage

Very Poor; 0.6; 1% _ ~ Failed; 0.0; 0%
Poor; 3.9:9%_

Fair; 5.5; 12% _ Excellent; 17.2; 37%

Good; 10.2; 22%

Very Good; 9.0; 19%

v Excellent = Very Good « Good = Fair » Poor = Very Poor o« Failed

Figure 8 — Arterial Condition Distribution

PCI Distribution (Local Streets) by Section Mileage

Very Poor; 1.2; 2% _ — Failed; 0.0; 0%
Excellent; 12.9; 163

Poor; 11.3; 14%

Very Good; 12.9; 16%

Fair; 19.1; 24%

. Good; 22.3; 28%
= Excellent = Very Good = Good =Fair =Poor =Very Poor = Failed

Figure 9 — Local Condition Distribution
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SECTION Il

CITYWIDE
PAVEMENT CONDITION INDEX REPORT

A. PCl Report Definitions
B. Citywide PCI Map
C. AtoZ
D. PCIOrder
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PAVEMENT CONDITION INDEX REPORT

Listed alphabetically by street name or PCI, this report provides the City with a listing of pertinent
inventory and pavement condition data for each inventory unit within the City's pavement network. The
Pavement Condition Index (PCl) Report notes the names, limits, classification, dimension, surface type,
and lane configuration of each inventory unit.

Detailed descriptions of the information appearing on this report are presented below:
BRANCH NAME - The name of each inventory unit appears in this column. Generally, the inventory unit
name is taken directly from a street sign; however, where no street signs are posted, the name appearing

on the network map is noted instead.

A sample set of street name suffix abbreviation definitions is presented below:

AVE - Avenue CT- Court CIR- Circle

DR-  Drive LN - Lane RD- Road

ST - Street WY -  Way EB - East Bound
NB-  North Bound SB - South Bound WB- WestBound
TER- Terrace PL - Place

FROM - A description of the beginning limit of each inventory unit appears in this column. If the beginning
limit exists between intersections, then the beginning limit description may be an address, post mile
marker, or a distance from a known point of reference (e.g., "500' N/MAIN ST").

TO - A description of the ending limit of each inventory unit appears in this column. Like BEGIN limit, the
END limit description may consist of a street name, an address, or a distance from a known point of
reference. In the case of cul-de-sacs, or dead-ends, the END limit consists of and address, or a directional
reference, such as "NORTH END," when no address is available.

STREET CLASSIFICATION - The codes for three street classifications are represented below. Basically, units
are classified according the LA County MPAH and City classifications.

CODE DESCRIPTION
A Primary Arterial

C Collector / Secondary
L Local

SURFACE TYPE - A code was assigned to each inventory unit to describe surface type.

CODE DESCRIPTION
AC Asphalt Concrete
PCC Concrete
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LENGTH - The length of the section within each branch.

UNITS - The unit of measurement for the section length, typically linear feet (LF).
AREA - The area of each section within a branch.

UNITS - The unit of measurement for the section area, typically square feet (SF).

PCI - Pavement Condition Indices were calculated for inventory units based on severity and extent of
distress manifestations observed within the inventory unit. Ranging between 0 and 100, a PCI of "100"
corresponds to a pavement at the beginning of its life cycle, while a PCI of "0" corresponds to a badly
deteriorated pavement which is at or near the end of its life cycle.

PCI CLIMATE, LOAD AND OTHER —reflects “Section Extrapolated Distress”; these values are shown within
the Sample Distresses tab within the PCl window. Distresses are aggregated based on the type and
severity level. For random samples, distress quantities are adjusted to reflect the extrapolated value
based on the sections total area. Extrapolated distress deducts are classified as resulting from Climate,
Load and Other distresses. The Distress Classification portion of the tab shows the “percent” of
extrapolated distress deduct belonging to Climate, Load and Other (these %'s are shown within the PCI
reports herein). These values are beneficial in that they support the decision whether recommend slurry
seal, overlay or reconstruction project for street sections.

INSPECTION DATE — Represents the most recent inspection date performed on a given sections. PCl
shown is historical in value and may not indicate what “today’s” PCl is due to variance in time. Pavement
deterioration calculations can be performed on a section(s) to demonstrate a deteriorated PCl based upon
a new current date.
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Figure 10 — Monterey Park 2018 PCI Map
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SECTION IV
FORECASTED MAINTENANCE REPORT

A. $2.5 Million/Yr Budget, Five Year Plan (2019-2024)
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FORECASTED MAINTENANCE REPORT

Section by section street listing sorted by street classification, plan year then alphabetically; this report
presents the year and action corresponding to the next scheduled work activity for specific segments
within the pavement network. Sections not shown are considered as deferred maintenance.

$2,500,000 BUDGET — This budget was generated for the City to demonstrate how the City’s 5-Year
Roadway Infrastructure funding allocation performs against the current citywide conditions. The City’s
annual potential/planned budget is funded through the following sources:
e Gas Tax
e SB1
e Measure R
Measure M (Potential reimbursement revenue to payback Street Bonds)
General Fund
e Proposition C
e Surface Transportation Program-Local (STPL)

We have sorted the following report by street classifications for easy review (Arterial — Local, A to Z order).

The annual projected revenues shown below only account for the cost of pavement maintenance and
rehabilitation activities. A 30% contingency was applied to the pavement costs. Additional right-of-way,
utility, curb & gutter, ADA ramps, tree removals, etc. were not included in these cost projections.

In general sections are chosen first and foremost on available budget; secondly, the square footage of
each section plays a large factor. The software initially chooses the draft sections that will increase PCl,
sustain PCl or slow PCl deterioration within the budgeted timeframe. Additionally, the types of distress,
extents of distress and severities of distress (high, medium, low) also determine how sections are/can be
selected.
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FORECASTED MAINTENANCE REPORT
$2.5 MILLION/YR BUDGET




	Cover Page
	Table of Contents
	Table and Figure Reference
	Section I - Executive Summary
	Section II - Pavement Management Program - Capital Improvement Program
	Section III - Pavement Condition Index (PCI) Report
	Monterey Park 2018 PCI Map
	PCI Report - Name Order A-Z (see paperclip icon-upper left)
	PCI Report - PCI Order 0-100 (see paperclip icon-upper left)

	Section IV - Forecasted Maintenance Report
	Forecasted Maintenance Report - FY 2019-2024 (see paperclip icon-upper left)


